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ESTIMATE RUN 01/09/2008

ESTIMATE SUMMARY 12:33:23

CONTID: C15370         ESTIMATE NO: 0009 FINL 2005

PCN: 15370-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME:

PROJECT NO: NH 0061-078                   

Clear Crk RXFL MIT RMPP '5-'10

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 01/09/2008 DATE TIME STARTED 10/09/2006

P.O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006

 DATE AWARDED 08/31/2006 DATE TIME STOPPED 08/09/2007

 DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED 08/09/2007

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 10/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,075,807.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 866,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,004.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

56 WORK DAYS

WORK DAYS50

96.35%

39,265.50

0.00

0.00

13,004.70

$

$

$

$

1,036,541.85

0.00

1,036,541.85

0.00

1,036,541.85

0.00

0.00

1,036,541.85

0.00

AMOUNT DUE 1,036,541.85 13,004.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,004.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.0
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PCN: 15370-BID    ESTIMATE RUN 01/09/2008

PROJECT: NH 0061-078                   ESTIMATE NO: 0009 12:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TRUCK (DUMP) 14.500 14.500

HOUR 0.000 0.00

110.00000 14.500 1,595.00

203-01582  
 

0010 COMBINATION LOADER 38.500 38.500

HOUR 0.000 0.00

200.00000 38.500 7,700.00

203-01594  
 

0015 ROCK SCALER 103.500 103.500

HOUR 0.000 0.00

107.00000 103.500 11,074.50

203-02300  
 

0020 ROCK REINFORCEMENT (PERMANENT A) 524.000 524.000

LF  0.000 0.00

84.00000 524.000 44,016.00

211-01123  
 

0021 ADDED ITEM (DOLLAR)/ CMO # 3, POLYURETHANE RESIN 
INJECTION

40,363.870 40,363.870

DOL 0.000 0.00

1.00000 40,363.870 40,363.87

900-00006  
 

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1.000 1.000

TON 0.000 0.00

300.00000 1.000 300.00

403-00720  
 

0030 ROCK FALL FENCE 585.000 585.000

LF  0.000 0.00

263.00000 585.000 153,855.00

607-11575  
 

0035 FENCE (TEMPORARY) 100.000 100.000

LF  0.000 0.00

12.00000 100.000 1,200.00

607-11580  
 

0040 MESH POST 16.000 16.000

EACH 0.000 0.00

4,500.00000 16.000 72,000.00

607-55030  
 

0041 ADDED ITEM (DOLLAR)/ SPARE ROCKFALL FENCE POSTS & 
PARTS

10,599.230 10,599.230

DOL 0.000 0.00

1.00000 10,599.230 10,599.23

900-00006  
 

0045 MESH POST (SPECIAL) 8.000 8.000

EACH 0.000 0.00

4,500.00000 8.000 36,000.00

607-55031  
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PCN: 15370-BID    ESTIMATE RUN 01/09/2008

PROJECT: NH 0061-078                   ESTIMATE NO: 0009 12:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MESH ANCHOR 50.000 50.000

EACH 0.000 0.00

590.00000 50.000 29,500.00

607-55040  
 

0055 MESH ANCHOR (SPECIAL) 31.000 31.000

EACH 0.000 0.00

1,531.00000 31.000 47,461.00

607-55050  
 

0060 MESH PIN 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

607-55060  
 

0065 WIRE MESH 182,280.250 182,280.000

SF  0.000 0.00

2.00000 182,280.000 364,560.00

607-55100  
 

0070 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

84,000.00000 1.000 84,000.00

626-00000  
 

0071 MOBILIZATION ADDED MOBILIZATION 1.000 1.000

DAY 0.000 0.00

7,500.00000 1.000 7,500.00

626-00005  
 

0075 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

17,000.00000 0.500 8,500.00

626-01000  
 

0080 *FLAGGING 1,683.500 1,683.500

HOUR 0.000 0.00

21.00000 1,683.500 35,353.50

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 48.000 48.000

DAY 0.000 0.00

80.00000 48.000 3,840.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 64.000 64.000

DAY 0.000 0.00

400.00000 64.000 25,600.00

630-00012  
 

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

630-80335  
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PCN: 15370-BID    ESTIMATE RUN 01/09/2008

PROJECT: NH 0061-078                   ESTIMATE NO: 0009 12:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

630-80336  
 

0105 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

630-80337  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 12.000

EACH 0.000 0.00

65.00000 12.000 780.00

630-80341  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 33.000

EACH 0.000 0.00

100.00000 33.000 3,300.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

630-80343  
 

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 319.000 319.000

SF  0.000 0.00

20.00000 319.000 6,380.00

630-80344  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

630-80357  
 

0135 *PORTABLE MESSAGE SIGN PANEL 586.000 586.000

DAY 0.000 0.00

55.00000 586.000 32,230.00

630-80359  
 

0140 *DRUM CHANNELIZING DEVICE 35.000 35.000

EACH 0.000 0.00

20.00000 35.000 700.00

630-80360  
 

0145 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

10.00000 100.000 1,000.00

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15370-BID    ESTIMATE RUN 01/09/2008

PROJECT: NH 0061-078                   ESTIMATE NO: 0009 12:33:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0175 RESET GUARDRAIL TYPE 3 225.000 225.000

LF  0.000 0.00

16.15000 225.000 3,633.75

210-01130  
 

CAT 0200 $0.00 1,036,541.85CURRENT AMT 1,075,807.35 $$

PROJECT TOTAL 0.00 $ 1,036,541.85CURRENT AMT 1,075,807.35 $$


